
Source: https://sbccd.edu/district-services/technology-educational-support-services/resources/projects/index.php



Projects

Last modified at 6/23/2025 7:48 a.m.

TESS Executive Summary Report

Requestors should communicate their needs for IT projects (including those identified in grant proposals) as soon as possible to ensure that their projects are considered in the prioritization process in a timely fashion. You can do so with our **Project Request form** (login required).

Administrative Applications Projects

ID	Project Name	Date Submitted	Date Required	Estimated Hours	Estimated Completion	Assigned Staff	Priority
2	Phase II Book Saver Financial Aid Integration	-	-	800	08/31/2024	-	1
3	Evaluate Ellucian Experience Student Portal	-	-	60	02/15/2024	-	1
4	Implement AWS DataLake, Machine Learning and Artificial Intelligence	-	-	400	12/31/2024	-	1
5	Migrate Student Information System to Resource	-	-	1200	03/31/2024	-	1

Source: https://sbccd.edu/district-services/technology-educational-support-services/resources/projects/index.php

ID	Project Name	Date Submitted	Date Required	Estimated Hours	Estimated Completion	Assigned Staff	Priority	
	Domain							
6	Migrate Student Placement to OpenCCCApply	-	-	300	12/31/2024	-	1	
7	Implement CourseDog for Catalog, Course Scheduling, Event Scheduling, and Analytics	-	-	1600	06/30/2024	-	1	
12	AwardSpring Scholarship Software to Replace Blackbaud. Custom integration with Financial Aid	-	-	0	TBD	-	30	
18	Instant Enrollment implementation	-	-	200	TBD	-	1	r
19	CHC and SBVC dashboard data warehouse	-	-	200	06/30/2025	-	3	
20	Self-service Student Records Release implementation - Proxy setup	-	-	80	12/31/2024	-	4	
24	Departmental Oversight implementation in Self-service	-	-	80	12/31/2024	-	8	

Source: https://sbccd.edu/district-services/technology-educational-support-services/resources/projects/index.php

ID	Project Name	Date Submitted	Date Required	Estimated Hours	Estimated Completion	Assigned Staff	Priority
25	Display results of IASU on a page linked from Self-service	-	-	120	12/31/2024	-	9
27	Communication management for fraud students	-	-	150	06/30/2025	-	11
29	Deduct fees from financial aid - the goal is to deduct all fees from a students FA prior to disbursement	-	-	500	05/30/2024	-	1
33	XRGD recalculation for compressed calendar	-	-	45	12/31/2024	-	13
38	Exclude EMT and paramedic programs from automated drops	-	-	200	03/30/2025	-	18
39	SGRD import from Laserfiche	-	-	160	12/31/2024	-	19
40	SS customization explicit add authorization exceed class capacity	-	-	300	03/30/2025	-	20
42	Customized BIO where if the Privacy	-	-	40	03/30/2025	-	22

Source: https://sbccd.edu/district-services/technology-educational-support-services/resources/projects/index.php

ID	Project Name	Date Submitted	Date Required	Estimated Hours	Estimated Completion	Assigned Staff	Priority
	field is updated to "FR, it will tag the associated phone numbers in PERSON, ADDRESS, and PERSON.EMER as "fraud"						
43	Transistion Colleague SFTP to Amazon S3	-	-	100	05/30/2024	-	2
44	Ability for EAPP to set the status of certain academic programs that student would apply for in OpenCCCApply to be "potential" instead of "active"	-	-	60	TBD	-	23
46	automatically deactivate the undecided or undeclared programs in SPRO/SACP if there is an existing regular program in SACP	-	-	60	TBD	-	24
49	Implement VATEA survey in Self-service	-	-	100	12/31/2024	-	4
107	Program Pathways	11/19/2024	-	0	TBD	-	32

Source: https://sbccd.edu/district-services/technology-educational-support-services/resources/projects/index.php

ID	Project Name	Date Submitted	Date Required	Estimated Hours	Estimated Completion	Assigned Staff	Priority
	Mapper						
108	Non-Instructional Faculty contract module	12/10/2024	-	0	TBD	-	1
120	Batch Tagging of Student Groups in Colleague	02/25/2025	-	0	TBD	-	34
122	CalFresh data integration	03/31/2025	-	0	TBD	-	2
1125	Colleague 320 Reporting	06/16/2025	-	0	TBD	-	2
1126	Record Formerly Incarcerated Questions to Application	06/24/2025	-	0	TBD	TBD	1
1127	SARS migration of various student services departments	07/17/2025	-	0	TBD	-	38
1128	IEHP vendor integration	07/17/2025	-	0	TBD	-	2
1129	Maxient implementation for Human Resources	07/17/2025	-	0	TBD	-	2
1144	new CRM to enhance alumni engagement	07/21/2025	-	0	TBD	-	39

Source: https://sbccd.edu/district-services/technology-educational-support-services/resources/projects/index.php

ID	Project Name	Date Submitted	Date Required	Estimated Hours	Estimated Completion	Assigned Staff	Priority	
1145	Non-credit programs attached to all students to request non-credit unofficial transcripts	07/23/2025	-	0	TBD	-	2	
1146	BookSaver, excluding ZTC classes from BookSaver charges	08/09/2025	-	0	TBD	-	1	
1161	New CRM to enhance alumni engagement at SBVC	09/22/2025	-	0	TBD	-	200	F
1162	SARS to Cranium migration of various student services departments at Valley	09/22/2025	-	0	TBD	-	1	
1164	Custom export from CourseDog to create space utilization dashboard for Valley	09/22/2025	-	0	TBD	-	200	F
1165	Financial Aid Satisfactory Academic Progress alignment at both colleges	09/22/2025	-	0	TBD	-	200	F

Source: https://sbccd.edu/district-services/technology-educational-support-services/resources/projects/index.php

ID	Project Name	Date Submitted	Date Required	Estimated Hours	Estimated Completion	Assigned Staff	Priority	
1166	Modify the 320 Reporting custom reports to support new funding formula	09/22/2025	-	0	TBD	-	2	
1167	Common Course Numbering project, review of reports and data integrations to ensure support of new standard field lengths	09/22/2025	-	0	TBD	-	2	
1168	Migrate Laserfiche forms to Ellucian forms at Crafton	09/22/2025	-	0	TBD	-	200	F
1170	Implement Ellucian Experience Student Portal. This will be completed during the Integrated ERP Project	09/22/2025	-	0	TBD	-	200	F
1176	Health and Wellness Center- SARs build	04/17/2026	-	0	TBD	-	200	F

Crafton Hills College Technology Projects

ID	Project	Date	Date	Estimated	Estimated	Assigned	Priority	Statu

Source: https://sbccd.edu/district-services/technology-educational-support-services/resources/projects/index.php

	Name	Submitted	Required	Hours	Completion	Staff		
126	CIS Classrooms Lectern relocation	06/04/2025	-	0	TBD	-	8	Prioritiz awaiti resourc
128	LVN Program building renovation	06/04/2025	-	0	TBD	-	10	Planni
133	Campus computer upgrade to Windows 11	06/04/2025	-	0	TBD	-	1	In progre

Distance Education Projects

ID	Project Name	Date Submitted	Date Required	Estimated Hours	Estimated Completion	Assigned Staff	Priority	Sta
101	AB 2683 - Delivery of Title IX training through Canvas	11/08/2024	-	0	TBD	DE team	1	Plar
102	Faculty Orientation (Growth in Canvas)	11/08/2024	-	0	TBD	DE Team	2	Plar
103	Khanmingo evaluation and implementation	11/08/2024	-	0	TBD	-	3	Plar
104	Turnitin Feedback Studio	11/08/2024	-	0	TBD	DE Team	4	I prog
105	Canvas Archiving	11/08/2024	-	0	TBD	DE TEam	5	Plar

Source: https://sbccd.edu/district-services/technology-educational-support-services/resources/projects/index.php

ID	Project Name	Date Submitted	Date Required	Estimated Hours	Estimated Completion	Assigned Staff	Priority	Sta
106	Canvas Multi-factor authentication	11/08/2024	-	0	TBD	DE TEam	6	I prog

District Security Projects

ID	Project Name	Date Submitted	Date Required	Estimated Hours	Estimated Completion	Assigned Staff	Priority	Status
64	Business Impact Analysis	10/29/2024	-	0	TBD	-	2	In progres
65	Data Loss Prevention Rules	10/29/2024	-	0	TBD	-	3	Testing and monitori
66	Data Sensitivity Labels	10/29/2024	-	0	TBD	-	2	Testing and monitori
67	Incident Response Exercise	10/29/2024	-	0	TBD	-	4	Plannin
68	Defender for Endpoint Passive mode Deployment	10/29/2024	-	0	TBD	-	5	Plannin
69	XDR Profile creation and fine tuning	10/29/2024	-	0	TBD	-	4	Testing and monitori

District Technology Projects

ID	Project Name	Date Submitted	Date Required	Estimated Hours	Estimated Completion	Assigned Staff	Priority	Statu

Source: https://sbccd.edu/district-services/technology-educational-support-services/resources/projects/index.php

ID	Project Name	Date Submitted	Date Required	Estimated Hours	Estimated Completion	Assigned Staff	Priority	Statu
53	Windows Server OS Upgrades	10/28/2024	-	50	TBD	-	1	In progre
54	SCCM Centralization for Windows management	10/28/2024	-	0	TBD	-	10	In progre
58	District-Wide Wireless infrastructure project	10/28/2024	-	300	TBD	-	2	In progre
59	MFA on Windows Servers	10/28/2024	-	0	TBD	-	1	In progre
61	CHC Crafton Hall Renovation infrastructure	10/28/2024	-	0	TBD	-	5	Plann
63	Use CENIC as a primary WAN	10/28/2024	-	0	TBD	-	3	Prioriti awaiti resour

Oracle Projects

ID	Project Name	Date Submitted	Date Required	Estimated Hours	Estimated Completion	Assigned Staff	Priority	Status
93	Oracle Intelligent Document Recognition	10/29/2024	-	0	TBD	-	3	Prioritize awaiting resource
95	Purchase Requisition Module Migration	10/29/2024	-	0	TBD	-	1	In progres

Source: https://sbccd.edu/district-services/technology-educational-support-services/resources/projects/index.php

Telecommunication Projects

ID	Project Name	Date Submitted	Date Required	Estimated Hours	Estimated Completion	Assigned Staff	Priority	Status
56	Repair and retrofit Emergency blue phones for LTE	10/28/2024	-	60	TBD	-	5	Planning

Valley College Technology Projects

ID	Project Name	Date Submitted	Date Required	Estimated Hours	Estimated Completion	Assigned Staff	Priority
1134	SBVC Campus Copier Replacement	07/21/2025	08/01/2025	60	TBD	-	1
1135	M&O move to Diesel Transportation	07/21/2025	08/22/2025	50	TBD	-	2
1136	Applied Technology Video Wall Instalation	07/21/2025	10/31/2025	80	TBD	-	1
1138	North Hall Laser Projector Upgrades	07/21/2025	08/22/2025	100	TBD	-	1
1139	SBVC Pharm Tech 50x Laptop Project	07/21/2025	08/15/2025	120	TBD	-	3
1140	Applied Technology Interactive Display 13x Project	07/21/2025	08/22/2025	160	TBD	-	1

Source: https://sbccd.edu/district-services/technology-educational-support-services/resources/projects/index.php

ID	Project Name	Date Submitted	Date Required	Estimated Hours	Estimated Completion	Assigned Staff	Priority
1141	AT - Electronics Lab Laptop Upgrades 15x	07/21/2025	08/22/2025	80	TBD	-	2
1142	SBVC CDC Staff iPadS 10x	07/21/2025	07/25/2025	40	TBD	-	3
1143	SBVC Nursing Interactive Display 2x	07/21/2025	08/22/2025	40	TBD	-	2

Web Projects

ID	Project Name	Date Submitted	Date Required	Estimated Hours	Estimated Completion	Assigned Staff	Priority	Statu
113	Website Asset Library	01/16/2025	-	0	TBD	Won Rhee	3	Prioritiz awaitir resourc
1147	Injury Reporting	08/11/2025	-	0	TBD	Won Rhee	3	Planni
1153	New EDSSS Landing Pages and Migration	08/12/2025	-	0	TBD	Won Rhee	2	Planni
1156	CSB-SFTP-01 Server Security Issues	08/12/2025	-	0	TBD	Won Rhee	4	In progres
1157	CSB-WEB-01 CSB-SFTP01 CSB-	08/12/2025	-	0	TBD	Won Rhee	4	Prioritiz awaitir resourc

Source: https://sbccd.edu/district-services/technology-educational-support-services/resources/projects/index.php

ID	Project Name	Date Submitted	Date Required	Estimated Hours	Estimated Completion	Assigned Staff	Priority	Status
	WEB-02 Security Issues							
1159	Slideshow for Facilities Tour Highlights	08/12/2025	-	0	TBD	Won Rhee	4	Prioritiz awaitir resourc
1172	EDCT Website Revamp	10/20/2025	-	0	TBD	Won Rhee	3	In progres

Facilities Planning, Construction, Sustainability & Local Outreach
Human Resources
Economic Development & Corporate Training
Marketing, Public Affairs & Government Relations
Police Department
Research, Planning & Institutional Effectiveness
Technology & Educational Support Services (TESS)

District Advisory Committees

Chancellor's Council
District Budget
Institutional Effectiveness
Academic Calendar Subcommittee
TESS Subcommittees
District Human Resources, Diversity, Equity & Inclusion
Polices & Procedures

Helpful Links

Nondiscrimination & Title IX
Annual Security Report
Contact Us
Directory
Website Help Desk
Privacy Policy

SAN BERNARDINO
COMMUNITY COLLEGE DISTRICT

CRAFTON HILLS COLLEGE

San Bernardino Valley College

KVCR PUBLIC MEDIA
PBS npr FNX

©2009 - 2023 San Bernardino Community College District